
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:01 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 223 Date: 18-Mar-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 287

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm.

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey Staff meeting 0800-0900. Track progress of FW Spencer mechanical piping and
dehumidificaiton system installation. Misc MEP paperwork, and write diaries.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

On the north main span, the CCC crew was performing SP-1 cleaning prior to galvanizing repair and
caulking between CB 70N and CB 62N. Between CB 86N and CB 94N, they were performing gravel gray
noxyde touch up on the cable ropes below the buttons.

On the South Main Span, the crew was doing galvanizing repair above CB 68S.

At 1600, I inspected the cable between CB 44S and CB 46S, and CB 44S. It is free of zinc paste.
Unfortunately, while I could see the top of the cable and CB 44S, there is no access to the top of the cable
(the ladder has been removed) and the enclosure is shut in the bay between CB 46S and CB 44S. As
such, I could not inspect the cleanliness of the handropes.

Stuart Ross went down the north main span. I spoke with him on 3/19/2013. He said with the exception of
one spot, just below CB 44N, on the onboard side, the bay between CB 46N and CB 44N was free of zinc
past.

081 0-000-000.081

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 223 Date: 18-Mar-2013 Monday

Bike Path MEP

Damian LLAnos and Rick Kiikvee spent the shift welding utility outlets on sections of 4" CA pipe to be
installed along the bike path. Dave Law and Narciso Biagi spent the morning shift test fitting up a section
of the 2 1/2" DW line along the bike path to determine if the 4" CA line below it could be installed after the
2 1/2" DW is installed. The afternoon shift, they assisted in the welding.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Moseley and Steve Gwizdak spent the shift laying out the west end ductwork runs along the west
loop and deviation saddles.

Steve M. informed me that they set the west end dehumidification unit on the platform to layout
penetrations and bolt holes on 3/14/2013.

128 0-000-000.128
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